

CONFIDENTIAL

25X1



PLANS AND PROGRAMS STAFF WEEKLY REPORT FOR
PERIOD ENDING 19 JANUARY 1983

1. Progress Report on Tasks Assigned by the DCI/DDCI:


No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred
During the Preceding Week:

a. LIMS

(1) Evaluation teams are continuing in their efforts to examine in detail the two proposals submitted for a development/maintenance contract. At this writing there appears to be no clear cut choice.

(2) The LIMS Development Contractor Source Selection Board is scheduled to meet the week of 24 January to review initial findings by the technical and cost evaluation teams.

(3) A LIMS Steering Committee meeting took place on 17 January. The content consisted of, primarily, a status report: last quarter activity and anticipated milestone identification for the forthcoming period. An issue to be resolved in the near future is to determine the man-machine interface at MWD. 

25X1



b. Regulations Revisions

The following regulations were reviewed, commented upon, concurred in, or published during the past week:


25X1

25X1

25X1

 Appearances of Agency Personnel Before Non-Government Groups - Concurred without comment. 

25X1

**CONFIDENTIAL**

Systems Analysis Branch/P&PS/OL
WEEKLY STATUS REPORT
Week of 10 to 14 January 1983

I. Major Activities During the Past Week:

A. Support to OL:

PDMIS (Procurement Division Management Information System). A Procurement Division MBO required that a new data field, which indicates the priority assigned to requests, be added to the PDMIS data base. The new field and two synonyms were added to the development data base, PDTEST, for user testing. The associated menu and procedure were updated also on PDTEST to process the new fields. After testing and approval by the PDMIS customer, the new fields and associated software will be implemented on PDMIS.

STAT ☐ (U)

CONIF (Contract Information System). Specifications for modifications to the CON/RET procedure have been forwarded to Karen Merlin, Systems Support Division, for her review. These specifications were requested at the Critical Design Review meeting on 16 December 1982 for inclusion in the Critical Design Document for Major Enhancements to the General Accounting System. The CON/RET procedure is used to select the contracts to be retired to the offline data base. The specifications include not only changes to the procedure itself, but also modifications to several JCL files, GIMS dictionaries, and a GIM data file that are all part of the retirement process. The specifications were forwarded to ☐ after having been reviewed and approved by ☐ CONIF Data Base Administrator. ☐ (U)

STAT
SIAI

ICS (Inventory Control System). The ICS customer requested additional security for a data file on the ICSOP data base. The appropriate software modifications were added to the development data base, MRS1, for user testing. Implementation on ICSOP is scheduled for next week (U)

A new data field, I&I Date, was added to the INVENTORY file on the ICS data base. The IO13 menu and the MAINT procedure were updated to process the new field. The customer also requested that I&I Date be printed on Inventory cards that are currently being received by Supply Division. Modifications to the program which creates the report on the 5x8 cards is scheduled for completion by January 31, 1983. ☐ (U)

STAT

II. General Items:

None to report.

III. Problems:

None to report.

IV. Upcoming Events:

None to report.